Crowder Construction Company Job Name: Battery Wall

Four Week Schedule Job No: 61175
Starting Sunday Date: 6/1/2014

Week 1 - Dates: Week 2 - Dates: Week 3 - Dates: Week 4 - Dates:

Foreman

Descripti f Work
escription of Wor Assigned

Ll6/1/14

|6/6/14

$6/7/14

L l6/8/14

Z|6/9/14

c'6/10/14
S|6/11/14
Slle/12/14
n|6/13/14
¢ 6/14/14
L 16/15/14
Z|6/16/14
Z'l6/17/14
=(6/18/14
Stle/19/14
(6/20/14
$16/21/14
L 16/22/14
Z|6/23/14
c'(6/24/14
=|6/25/14
Sll6/26/14
n|6/27/14
¢ 16/28/14

< |z |6/2/14
x| Z'l6/3/14
x| = |6/4/14
< | 5tle/5/14

Tie rebar and form final lift pours 135

pour final lift on 1,3,5 X

Strip 135 and form 2,4,6 X | X

pour final lift 2,4,6 X

Form side walls X | x

pour side walls X

Strip sea side form

Point and patch sea side

Hammer delivery

X | X | X | X

Remove land side sheetin

Remove sea side sheets X | x| x

Haul out sheeting X X | x| x| x| x

Material Needed and Date: Equipment Needed: Manpower Needed:




